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03 1E1504 Rehabilitate culvert and repair slope. 20-Jul-06 8/2/2006 8/2/2006 12 2 $178,800 $198,350 10.9% 9/5/2006 8/14/2006 12 Rec'd 8/04/2006. Rec's Award 1001

03 2E3904
Repair embankment, place AC dike and reconstruct metal beam 
guardrail. 20-Jul-06 8/2/2006 8/2/2006 10 2 $124,127 $159,120 28.2% 9/5/2006 8/9/2006 7 Rec'd 8/09/2006. Rec's Award 1002

03 2E3504 Repair Embankment and Reconstruct Metal Beam Guard Rail 20-Jul-06 8/8/2006 8/8/2006 11 2 $184,626 $220,298 19.3% 9/8/2006 8/14/2006 6 Rec'd 8/11/2006. Rec's Award 1003

05 0M8604 Construct Retaining Wall. 20-Jul-06 8/9/2006 8/9/2006 13 3 $534,903 $805,853 50.7% 9/11/2006 8/22/2006 13

The first low bidder was relieved of their bid on August 17, 
2006.  Additional funds to award have been approved. 

8/17/06 1004

03 2E4004 Repair damaged roadway and  embankment. 20-Jul-06 8/9/2006 8/9/2006 9 5 $205,675 $224,295 9.1% 9/11/2006 8/16/2006 7 Rec'd 8/14/2006. Rec's Award 1005

03 2E3204 Reconstruct slope, concrete barrier and cable railing. 20-Jul-06 8/15/2006 8/15/2006 12 4 $314,085 $277,007 -11.8% 9/15/2006 8/21/2006 6 Rec'd 8/18/2006. Rec's Award 1006

02 4C0604 Repair slope failure with RSP. 20-Jul-06 8/16/2006 8/16/2006 14 4 $1,224,975 $1,026,310 -16.2% 9/18/2006 8/22/2006 6 Rec'd 8/18/2006. Rec's Award 1007

01 463004 Contour grading to create a beach dune environment. 05-Jul-06 8/22/2006 8/22/2006 15 9 $356,125 $180,155 -49.4% 9/22/2006 8/29/2006 7 Rec'd 8/28/2006. Rec's Award 1008

9 307004 Replace existing culverts 20-Jul-06 8/22/2006 8/22/2006 9 5 $578,976 $531,134 -8.3% 9/22/2006 9/5/2006 14 Rec'd 8/25/2006. Rec's Award 1009

01 421104 Place rock slope protection and grade for drainage. 05-Jul-06 8/23/2006 8/23/2006 20 9 $440,170 $364,992 -17.1% 9/25/2006 8/31/2006 8 Rec'd 8/25/2006. Rec's Award 1010

01 426104 Construct covers for wash racks and mud rinse slabs. 20-Jul-06 8/30/2006 8/30/2006 8 1 $667,688 $770,000 15.3% 10/2/2006 9/8/2006 9 Rec'd 9/05/2006. Rec's Award 1011

6 0A8404
Replace bridge approach slabs with PCC slabs, AC and 
rubberized AC. 20-Jul-06 8/30/2006 4/11/2007 13 4 $627,000 $505,470 -19.4% 5/11/2006 4/20/2007 9

Bids Rejected on 9/8/2006. Set New Bid Opening Date on 
4/11/2007. Rec'd 4/16/2007. Rec's Award. 1012

08 0J1014
Six bridges to be replaced and existing highway resurfaced with 
AC. Yes 17-Aug-06 8/31/2006 8/31/2006 15 6 $10,812,345 $6,567,450 -39.3% 10/2/2006 9/7/2006 7 Rec'd 9/07/2006. Rec's Award 1013

8 0F3004 INSTALL HIGHWAY LIGHTING. 20-Jul-06 8/31/2006 8/31/2006 13 7 $331,800 $231,243 -30.3% 10/2/2006 9/8/2006 8 Rec'd 9/7/2006. Rec's Award. 1014

04 4C0804 Structural rehabilitation of freeway bridge over creek. 20-Jul-06 9/12/2006 9/12/2006 31 6 $6,756,660 $5,571,923 -17.5% 10/12/2006 11/20/2006 69

Pprepared for award to 2nd bidder.11/16.  Low Bidder 
protesting nonresponsiveness of bid.10/30/06.  Rec'd letter 
recom rejection of low bidder and award to second bidder. 1015

04 0A9004 Metal beam guard railing to be constructed 20-Jul-06 9/13/2006 9/13/2006 6 2 $1,748,980 $1,675,675 -4.2% 10/13/2006 9/20/2006 7 Rec'd 9/15/2006. Rec's Award 1016

07 182104 UPGRADE SURVEILLANCE SYSTEM 20-Jul-06 9/14/2006 9/14/2006 15 6 $2,404,860 $1,889,286 -21.4% 10/16/2006 9/22/2006 8 Rec'd 9/20/2006. Rec's Award 1017

11 2T0204 Widening existing roadway with PCC pavement. Yes 20-Jul-06 9/14/2006 9/14/2006 10 6 $4,220,645 $3,074,324 -27.2% 10/16/2006 9/27/2006 13 Rec'd 9/21/2006. Rec's Award 1018

04 286604 Weigh station improvement. 20-Jul-06 9/19/2006 9/19/2006 7 3 $650,696 $1,146,275 76.2% 10/19/2006
Bids Rejected 

12/27/2006

j pp
rejection on 12-22-06. DES-OE has not received revised 

PS&E 1019

05 491804
Pavement to be rehabilitated; reconstruct curb ramps and 
driveways.� 20-Jul-06 9/19/2006 9/19/2006 4 3 $9,797,885 $7,695,695 -21.5% 10/19/2006 9/29/2006 10 Rec'd 9/25/2006. Rec's Award 1020

09 334304 Reconstruct Metal Beam Guard Railing 20-Jul-06 9/19/2006 9/19/2006 6 2 $656,950 $478,927 -27.1% 10/19/2006 9/25/2006 6 Rec'd 9/25/2006. Rec's Award 1021

04 444904
Rehabilitate Pavement and Drainage Improvement at Weigh 
Stations. 20-Jul-06 9/20/2006 9/20/2006 9 6 $743,936 $516,515 -30.6% 10/20/2006 10/2/2006 12 Rec'd 10/2/2006. Rec's Award 1022

03 2E1604 Construct centerline and shoulder rumble strips 19-Jul-06 9/20/2006 9/20/2006 5 2 $200,208 $224,556 12.2% 10/20/2006 9/29/2006 9 Rec'd 9/25/2006. Rec's Award 1023

03 0E3704 Concrete approach slabs to be replaced 05-Jul-06 9/20/2006 9/20/2006 12 4 $785,370 $760,000 -3.2% 10/20/2006 10/3/2006 13 Rec'd 9/22/2006. Rec's Award 1024

03 2E4104 Repair Embankment 07-Sep-06 9/20/2006 9/20/2006 22 7 $2,871,842 $2,410,124 -16.1% 10/20/2006 9/27/2006 7 Rec'd 9/21/2006. Rec's Award 1025

02 1C5904 Install Highway Advisory Radio Signs with Flashing Beacons 20-Jul-06 9/26/2006 9/26/2006 8 3 $143,150 $142,158 -0.7% 10/26/2006 10/3/2006 7 Rec'd 9/28/2006. Rec's Award 1026

02 1C9904 Widen Shoulder 21-Jul-06 9/26/2006 9/26/2006 13 8 $175,588 $142,456 -18.9% 10/26/2006 10/2/2006 6 Rec'd 9/29/2006. Rec's Award 1027

03 2E7104 Remove Slide Material 07-Sep-06 9/26/2006 9/26/2006 13 8 $689,114 $582,680 -15.4% 10/27/2006 10/2/2006 6 Rec'd 9/27/2006. Rec's Award 1028

03 2E2504 INSTALL RUMBLE STRIPS 19-Jul-06 9/27/2006 9/27/2006 7 3 $335,990 $310,190 -7.7% 10/27/2006 10/13/2006 16 Rec'd 9/28/2006. Rec's Award 1029

12 0E1604
Install Changeable Message Systems and Metal Beam Guard 
Railing Yes 20-Jul-06 9/28/2006 9/28/2006 14 6 $2,583,720 $2,659,544 2.9% 10/30/2006 10/10/2006 12 Rec'd 10/4/2006. Rec's Award 1030
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11 256504 Construct Commercial Vehicle Enforcement Facility (CVEF). 20-Jul-06 9/28/2006 9/28/2006 19 1 $14,417,974 $15,285,683 6.0% 10/30/2006 10/26/2006 28 Rec'd 10/3/2006. Rec's Award 1031

07 4K4104 Reconstruct damaged slope and roadway. 20-Jul-06 9/28/2006 9/28/2006 15 3 $1,121,762 $639,794 -43.0% 10/30/2006 10/12/2006 14 Rec'd 10/3/2006. Rec's Award 1032

02 359904 Rehbilitate Roadway. 20-Jul-06 10/3/2006 5/23/2007 9 3 $7,468,484 $6,601,626 -11.6% 6/25/2007
Bid Rejected on 10/30/2006. This is our first project with 

Additive Bidding. Custom G12 needed--2 program codes. 1033

03 2E2604 Replace CSP downdrain, reconstruct MBGR, stabilze slope 07-Sep-06 10/3/2006 10/3/2006 13 5 $593,600 $354,090 -40.3% 11/3/2006 10/10/2006 7 Rec'd 10/5/2006. Rec's Award 1034

04 286304 Truck Inspection Facility Improvements 20-Jul-06 9/20/2006 10/11/2006 4 1 $550,895 $719,000 30.5% 11/13/2006 10/27/2006 16 NO BIDDERS on 9/20/2006. Rec'd 10/25/2006. Rec's Award 1035

04 0T14F4 Perform Highway Planting & Install Irrigation Systems 20-Jul-06 10/11/2006 10/11/2006 7 5 $491,242 $511,701 4.2% 11/13/2006 10/23/2006 12 Rec'd 10/12/2006. Rec's Award 1036

02 3C7704 Remove slip out and place RSP. 07-Sep-06 10/11/2006 10/11/2006 20 10 $664,738 $505,101 -24.0% 11/13/2006 10/17/2006 6 Rec'd 10/16/2006. Rec's Award 1037

08 0C0404
Regrade existing median, reconstruct drainage, and install 
MBGR. 20-Jul-06 10/12/2006 10/12/2006 9 2 $28,185,775 $26,262,626 -6.8% 11/13/2006 10/19/2006 7 Rec'd 10/16/2006. Rec's Award 1038

01 422904 Variable Message Sign System and open graded AC overlay. Yes 01-Aug-06 10/17/2006 10/17/2006 6 2 $1,017,778 $955,854 -6.1% 11/17/2006 10/20/2006 3 Rec'd 10/18/2006. Rec's Award 1039

02 1C6104 Install closed circuit television and roadway information system 18-Aug-06 10/17/2006 10/17/2006 14 4 $347,210 $385,024 10.9% 11/17/2006 10/26/2006 9 Rec'd 10/20/2006. Rec's Award 1040

09 333704 Install new sewage lift station and force main. 14-Jul-06 10/17/2006 10/17/2006 18 6 $853,800 $669,000 -21.6% 11/17/2006 10/25/2006 8 Rec'd 10/20/2006. Rec's Award 1041

06 418714
Remove concrete and asphalt concrete pavement and grade to 
drain 20-Jul-06 10/18/2006 10/18/2006 9 1 $843,975 $1,950,393 131.1% 11/20/2006

Bid Rejected 
11/1/06 

BID REJECTED 11/1/06. DES-OE has not received revised 
PS&E 1042

06 427904 Grade channel and replace culverts. 18-Aug-06 10/18/2006 10/18/2006 14 6 $206,360 $169,096 -18.1% 11/20/2006 10/25/2006 7 Rec'd 10/20/2006. Rec's Award 1043

12 0H0334 Modify signal and lighting. 07-Sep-06 10/19/2006 10/19/2006 11 7 $198,303 $137,356 -30.7% 11/20/2006 2/7/2007 111

Awarded to second Low bidder. IEC determined to be non-
responsible and inelligible for award.  Process for second 

bidder.   2/1/07 1044

07 1P7504 Remove Underground Storage Tanks. 20-Jul-06 10/19/2006 10/19/2006 20 4 $252,456 $295,976 17.2% 11/20/2006 10/27/2006 8 Rec'd 10/25/2006. Rec's Award 1045

02 3705U4 Realign Highway 02-Aug-06 10/25/2006 10/25/2006 17 4 $7,492,230 $5,869,692 -21.7% 11/27/2008 11/1/2006 7 Rec'd 10/31/2006. Rec's Award 1046

04 0A6204 Install traffic signals and cold plane asphalt concrete pavement. 18-Aug-06 10/25/2006 10/25/2006 9 4 $327,000 $427,178 30.6% 11/27/2006 11/9/2006 15
Rec'd 11/9/2006. Rec's Award. Low relieved of their bid on 

10/31/06 1047

03 0E3404 Reconstruct AC and concrete pavements. 06-Jul-06 10/25/2006 10/25/2006 8 3 $850,024 $738,417 -13.1% 11/27/2006 11/1/2006 7 Rec'd 10/30/2006. Rec's Award 1048

5 0L7704
Install Steel Post Metal Beam Guard Railing and widening 
Shoulder 07-Sep-06 10/25/2006 10/25/2006 14 7 $443,947 $386,336 -13.0% 11/27/2006 11/17/2006 23

The second bidder who has small business preference. Rec'd 
10/304/2006. Rec's Award. 1049

11 267704 Install new signals and widen ramp. Yes 21-Aug-06 10/26/2006 10/26/2006 14 7 $1,056,478 $568,979 -46.1% 11/27/2006 11/6/2006 11 Rec'd 11/2/2006. Rec's Award 1050

8 0E9804 INSTALL GUARD RAIL 07-Sep-06 10/26/2006 10/26/2006 9 6 $640,475 $535,313 -16.4% 11/27/2006 11/13/2006 18 Rec'd 10/31/2006. Rec's Award. 1051

03 2E1504 Extend Truck Climbing Lane. Yes 07-Sep-06 10/31/2006 10/31/2006 9 3 $1,865,811 $1,437,926 -22.9% 12/1/2006 11/14/2006 14 Rec'd 11/06/2006. Rec's Award. 1052

04 2S3604
Install wire mesh grid and permanent erosion control on a 
hillside 03-Aug-06 10/31/2006 5/22/2007 16 5 $700,000 $899,930 28.6% 6/22/2007

Funding Shortfall notice sent to Dist 5/30/07.  Dist. Rec. 
Pending.  First bid was rejected on 12/5/2006. 1053

08 0C0704 Existing NB exit ramp to be widened. 07-Sep-06 11/2/2006 11/2/2006 24 11 $2,124,535 $2,042,105 -3.9% 12/4/2006 11/30/2006 28

Hold removed - city deposit rec'd.11/30/06.  Hold placed - 
City deposit needed prior to award.11/14/06.  Rec'd 

11/07/2006. Rec's Award. 1054

10 049954
Highway Planting to be performed and Irrigation System to be 
installed 20-Jul-06 11/7/2006 11/7/2006 8 5 $2,185,887 $1,925,803 -11.9% 12/7/2006 11/20/2006 13

Both protest responses completed.  Hold removed. 11-20-06  
3rd bidder protesting award to low bidder.11/13/2006  2nd 
bidder protesting award to low bidder.11/17/2006  Rec'd 

11/14/2006. Rec's Award. 1055

06 492504 Replace exisitng signs with new signs  and Exit numbers 06-Sep-06 11/7/2006 11/7/2006 9 7 $588,500 $350,500 -40.4% 12/7/2006 11/16/2006 9 Rec'd 11/14/2006. Rec's Award. 1056

02 378004
Replace the existing bridge, concrete deck overhang and bridge 
rail. 07-Sep-06 11/7/2006 11/7/2006 17 7 $3,976,012 $3,855,740 -3.0% 12/7/2006 11/20/2006 13 Rec'd 11/13/2006. Rec's Award. 1057

03 4C8504 Place geosynthetic reinforced embankment. 18-Aug-06 11/7/2006 11/7/2006 20 11 $485,885 $339,701 -30.1% 12/7/2006 11/17/2006 10 Rec'd 11/16/2006. Rec's Award. 1058

2of 9



Bidder Activity Report
July 2006 - June 2007
As of June 01, 2007

New data is BOLD

District EA Project Description
CFD 

Project 
(06/07)

Pothole 
Informal Planned Actual Proposals 

Issued
Bids 

Received

Callout or 
Engineer's 
Estimate

Low Bid % Difference Target Actual

Contract Information
CTC 

Vote/Funding 
Allocation Date

Bid Opening Bid Information

Number

Award Date
Days to 

Award from 
Bid Opening

Supplemental Vote 
Required for Award? District Recommendation/Comment

04 3A4704 Repair sewer pipe and modify soundwall. 12-Oct-06 11/7/2006 11/7/2006 20 4 $390,990 $397,428 1.6% 12/7/2006 11/14/2006 7 Rec'd 11/08/2006. Rec's Award. 1059

03 2E1404
Roadway to be widened and surfaced with Ruberized AC over 
AB. Yes 07-Sep-06 11/1/2006 11/8/2006 25 3 $2,682,200 $2,060,288 -23.2% 12/1/2006 11/20/2006 12 Rec'd 11/17/2006. Rec's Award. 1060

04 271004 Install overhead exit guide signs. 07-Sep-06 11/8/2006 11/8/2006 21 4 $4,200,000 $3,960,229 -5.7% 12/8/2006 11/20/2006 12 Rec'd 11/16/2006. Rec's Award. 1061

12 0H2144 REPAIR SLOPE FAILURE Yes 07-Sep-06 11/9/2006 11/9/2006 13 9 $1,075,498 $1,084,349 0.8% 12/11/2006 11/28/2006 19
Rec'd low bidder's race-neutral DBE; to BEP on 12/1/2006.  

Hold removed. Rec'd 11/16/2006. Rec's Award. 1062

04 270834
Construct concrete barrier and thrie beam barrier, widen 
shoulder. 20-Jul-06 11/14/2006 11/14/2006 12 5 $20,975,174 $15,897,319 -24.2% 12/14/2006 11/21/2006 7 Rec'd 11/20/2006. Rec's Award. 1063

04 275104
Asphalt Concrete overlay and existing traffic signals to be 
modified. 07-Sep-06 11/14/2006 11/14/2006 24 5 $1,321,500 $1,442,684 9.2% 12/14/2006 11/28/2006 14 Rec'd 11/22/2006. Rec's Award. 1064

02 2C7204 Correct Erosion Under Guardrail 07-Sep-06 11/14/2006 11/14/2006 18 13 $142,465 $141,952 -0.4% 12/14/2006 11/22/2006 8 Rec'd 11/20/2006. Rec's Award. 1065

04 1A3904 Highway planting restoration - remove and prune trees. 20-Jul-06 9/26/2006 11/15/2006 6 0 $1,412,800 10/26/2006
Rebecca sent CCD to district to cancel and return the project. 

kk 1-9-07 1066

03 4C2504
Reconstruct highway; construct PCC barrier slab and wall; 
culverts. 07-Sep-06 10/31/2006 11/15/2006 15 3 $1,068,275 $1,332,332 24.7% 12/15/2006 11/21/2006 6

Rec'd 11/17/2006. Rec's Award.  CHANGE BID OPENING 
DATE TO NOVEMBER 15, 2006; REVISE SPECS 1067

06 342454
Existing highway to be surfaced with AC and cold Plane AC 
Pavement . Yes 07-Sep-06 11/15/2006 11/15/2006 9 4 $908,790 $576,228 -36.6% 12/15/2006 12/12/2006 27

EA pending addition of new coding in EAS/COMS for new 
fund source. ayc 12/1/06.  Rec'd 11/17/2006. Rec's Award. 1068

03 0E3904 Widen roadway with aggregate base and asphalt concrete. Yes 07-Sep-06 11/15/2006 11/15/2006 20 9 $967,435 $846,661 -12.5% 12/15/2006 11/21/2006 6 Rec'd 11/17/2006. Rec's Award. 1069

02 1C6404 Install Closed Circuit Television System 07-Sep-06 11/15/2006 11/15/2006 9 2 $104,135 $96,420 -7.4% 12/15/2006 11/22/2006 7 Rec'd 11/17/2006. Rec's Award. 1070

07 2266A4 Construct Gross Solids Removal Devices 07-Sep-06 11/9/2006 11/16/2006 16 6 $6,712,572 $4,799,437 -28.5% 12/11/2006 12/20/2006 34
2nd bidder protesting award to low. Sent msg to CR re status 

of BEP evaluation 12/5/06. 1071

02 383004 Widen shoulders, upgrade curves, and construct passing lane. Yes 07-Sep-06 11/29/2006 11/29/2006 13 3 $7,073,105 $6,517,635 -7.9% 12/29/2006 12/6/2006 7 Rec'd 12/04/2006. Rec's Award. 1072

12 0H2174
Modify existing traffic signal system, restripe and miscellaneous 
work 12-Oct-06 11/30/2006 11/30/2006 14 8 $368,747 $329,409 -10.7% 1/2/2007 2/7/2007 69

Awarded to second Low bidder. IEC determined to be non-
responsible and inelligible to award.  Process for second 

bidder.  2/1/2007 1073

12 0H2224 MODIFY LIGHTING 12-Oct-06 11/30/2006 11/30/2006 14 8 $127,110 $99,177 -22.0% 1/2/2007 12/8/2006 8 Rec'd 12/05/2006. Rec's Award. 1074

11 080804 Install microwave vehicle detection systems. Yes 12-Oct-06 11/30/2006 11/30/2006 12 5 $2,218,575 $2,763,212 24.5% 1/2/2007 12/20/2006 20

Request approved by JM. 12-14-06.   District sending request 
to John McMillan to reduce State-furnished materials by 

$82,000 to address shortfall.12/8/2006. District notified of 
Funding Shortfall this day.  12/7/06 1075

01 385704 Replace bridge, realign roadway. 04-Aug-06 12/5/2006 12/5/2006 25 2 $41,037,531 $43,530,205 6.1% 1/5/2007 12/21/2006 16

EA pending revised coding for SHOPP funds.  Per District 
recommendation, low bidder is requesting an "expedited 

award" so it can order materials.12/6/2006. 1076

10 1A9304 Construct left and right turn lanes at intersection. Yes 18-Sep-06 12/5/2006 12/5/2006 10 3 $2,146,002 $1,558,000 -27.4% 1/5/2007 12/15/2006 10 Rec'd 12/14/2006. Rec's Award. 1077

04 152904 Install transportation management system elements. Yes 12-Oct-06 12/6/2006 12/6/2006 8 3 $800,163 $622,931 -22.1% 1/8/2007 12/15/2006 9 Rec'd 12/11/2006. Rec's Award. 1078

03 2E1304 Widen highway Yes 12-Oct-06 12/6/2006 12/6/2006 14 5 $4,300,474 $2,848,007 -33.8% 1/8/2007 12/14/2006 8 Rec'd 12/08/2006. Rec's Award. 1079

03 2E3404
Replace Rock Slope Protection and Reconstruct Outside 
Shoulder Area 20-Jul-06 12/6/2006 12/6/2006 19 10 $494,494 $327,955 -33.7% 1/8/2007 12/12/2006 6 Rec'd 12/08/2006. Rec's Award. 1080

03 2E3304 Rehabilitate embankment with rock slope protection. 20-Jul-06 12/6/2006 12/6/2006 19 10 $653,300 $425,350 -34.9% 1/8/2007 12/12/2006 6 Rec'd 12/08/2006. Rec's Award. 1081

2 2C3704 Replace bridge approach railing and install flashing beacons. 05-Oct-06 12/6/2006 12/6/2006 11 4 $517,828 $558,511 7.9% 1/8/2007 12/13/06 7 Rec'd 12/7/2006. Rec's Award. 1082

07 186104
Median to be paved with AC over AB and concrete barrier 
constructed. 07-Sep-06 12/7/2006 12/7/2006 13 6 $6,955,211 $3,959,226 -43.1% 1/9/2007 12/15/2006 8 Rec'd 12/15/2006. Rec's Award. 1083

12 0H0354 Modify signals, install curb ramps, and pavement striping. 12-Oct-06 12/7/2006 12/7/2006 14 4 $677,235 $509,900 -24.7% 1/8/2007 2/7/2007 62

Awarded to second Low bidder. IEC determined to be non-
responsible and inelligible for award.  Process for second 

bidder. 2/1/2007 1084

07 257704 Install adaptive signal control systems. Yes 12-Oct-06 12/7/2006 12/7/2006 14 7 $1,432,000 $1,207,900 -15.6% 1/8/2007 12/14/2006 7 Rec'd 12/13/2006. Rec's Award. 1085
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06 474804 Construct left-turn lane and install traffic signals. Yes 07-Sep-06 12/12/2006 12/12/2006 9 6 $1,225,260 $912,264 -25.5% 1/12/2007 12/19/2006 7 Rec'd 12/18/2006. Rec's Award. 1086

04 0A2104 Install median soft barrier and shoulder rumble strip 11-Oct-06 12/12/2006 12/12/2006 8 2 $404,820 $209,420 -48.3% 1/15/2007 12/21/2006 9 Rec'd 12/19/2006. Rec's Award. 1087

04 3A3604 Install changeable and extinguishable message signs. Yes 09-Nov-06 12/12/2006 12/12/2006 6 3 $1,018,087 $887,742 -12.8% 1/12/2007 12/20/2006 8 Rec'd 12/13/2006. Rec's Award. 1088

3 0E3304
Place poly. Conc on Br decks, AC on approaches.  Replace Jt 
seals. 17-Oct-06 12/12/2006 12/12/2006 12 6 $688,038 $403,610 -41.3% 1/12/2007 12/20/06 8 Rec'd 12/18/2006. Rec's Award. 1089

4 2A0204 Install Adopt-A-Highway signs 22-Sep-06 12/13/2006 12/13/2006 13 6 $480,025 $129,558 -73.0% 1/16/2007 12/20/06 7 Rec'd 12/20/2007. Rec's Award. 1090

04 0C7204
AC Overlay on Mainline and Ramps & Grind and Replace PCC 
Slabs. 07-Sep-06 12/13/2006 12/13/2006 21 5 $12,564,700 $10,566,929 -15.9% 1/14/2007 12/22/2006 9 Rec'd 12/15/2006. Rec's Award. 1091

04 172404 Realign curves and widen shoulders. 06-Jul-06 12/13/2006 12/13/2006 19 6 $27,414,580 $18,624,101 -32.1% 1/15/2007 12/21/2006 8 Rec'd 12/21/2006. Rec's Award. 1092

06 0A8804
Construct concrete median barrier and steel post thrie beam 
barrier Yes 12-Sep-06 12/13/2006 12/13/2006 12 6 $1,986,885 $1,635,058 -17.7% 1/15/2007 12/19/2006 6 Rec'd 12/18/2006. Rec's Award. 1093

03 0E6704 Install Concrete Median Barrier Yes 27-Sep-06 12/13/2006 12/13/2006 11 4 $4,535,630 $3,083,906 -32.0% 1/15/2007 12/18/2006 5 Rec'd 12/15/2006. Rec's Award. 1094

07 257804 Adaptive Signal System Development Yes 12-Oct-06 12/14/2006 12/14/2006 18 7 $900,370 $945,999 5.1% 1/15/2007 12/29/2006 15 Rec'd 12/21/2006. Rec's Award. 1095

07 257904 INSTALL ADAPTIVE SIGNAL CONTROL AND CCTV CAMERA Yes 12-Oct-06 12/14/2006 12/14/2006 14 7 $611,290 $624,196 2.1% 1/15/2007 2/8/2007 56

Awarded to second Low bidder. IEC determined to be non-
responsible and inelligible for award of this contract. Process 

for second bidder.   Rec'd 12/21/2006. Rec's Award. 1096

11 279804
WIDEN RAMP, CONSTRUCT RETAINING WALL  AND 
SIGNALIZE INTERSECTION Yes 12-Oct-06 12/14/2006 12/14/2006 13 2 $2,576,822 $2,171,366 -15.7% 1/15/2007 1/2/2007 19

Rec'd 12/22/2006. Rec's Award. Sent msg to Dist re status of 
award recommendation ltr 12/22/06. 1097

07 257604 Adaptive Signal Control. Yes 12-Oct-06 1/11/2007 12/14/2006 15 9 $998,270 $1,130,920 13.3% 1/16/2007 1/9/2007 26 Rec'd 12/22/2006. Rec's Award. 1098

12 0F9404
Existing roadway to be overlaid with AC, concrete curb, slope 
benching 9-Nov-06 12/14/2006 12/14/2006 7 4 $894,856 $959,300 7.2% 1/16/2007 1/4/2007 21 Rec'd 12/21/2006. Rec's Award. 1099

04 0C9604
AC Pavement to be overlaid and PCC slab to be 
ground/replaced. 07-Sep-06 1/3/2007 1/3/2007 21 6 $26,058,350 $19,332,619 -25.8% 2/3/2007 1/11/2007 8 Rec'd 1/11/2007. Rec's Award. 1100

10 0H3604
RECONSTRUCT CURB, SIDEWALK, WIDEN SHOULDER AND 
MODIFY SIGNAL 09-Nov-06 1/3/2007 1/3/2007 10 5 $228,885 $189,535 -17.2% 2/5/2007 1/19/2007 16 Rec'd 1/12/2007. Rec's Award. 1101

04 163614 Replace fluorescent lighting with high pressure sodium lights. 07-Sep-06 1/3/2007 1/3/2007 12 4 $5,822,375 $3,336,250 -42.7% 2/5/2007 1/10/2007 7 Rec'd 1/10/2007. Rec's Award. 1102

04 2937U4
Widen ramp with AC, AB, and AS; construct concrete retaining 
wall. 12-Oct-06 1/3/2007 1/3/2007 29 10 $6,570,217 $4,897,264 -25.5% 2/5/2007 1/18/2007 15 Rec'd 1/08/2007. Rec's Award. 1103

04 0A8904 Metal beam guard railing to be reconstructed 07-Sep-06 1/3/2007 1/3/2007 8 4 $2,670,000 $1,699,385 -36.4% 2/5/2007 1/11/2007 8 Rec'd 1/10/2007. Rec's Award. 1104

07 231314 Gross solids removal device (GSRD) systems to be installed 07-Sep-06 1/4/2007 1/4/2007 15 5 $13,113,688 $8,053,293 -38.6% 2/6/2007 2/9/2007 36

Protest response completed.  Hold removed by Kris.  2-9-06.  
Hold placed by Kris pending response to Ortiz's protest. 1-18-

07. Rec'd 1/8/2007. Rec's Award. 1105

08 472004
Grind and replace PCC pavement and repair and replace 
MBGRs. Yes 12-Oct-06 1/4/2007 1/4/2007 15 6 $15,880,965 $11,317,500 -28.7% 2/6/2007 1/16/2007 12 Rec'd 1/10/2007. Rec's Award. 1106

12 0E0604
Replace PCC slabs with rapid setting concrete and treat bridge 
decks. Yes 12-Oct-06 1/4/2007 1/4/2007 16 7 $19,907,960 $10,173,909 -48.9% 2/6/2007 1/12/2007 8 Rec'd 1/11/2007. Rec's Award. 1107

11 280404 Relocate ramp meter and HOV bypass storage lane. Yes 12-Oct-06 1/4/2007 1/4/2007 15 6 $838,830 $529,158 -36.9% 2/5/2007 1/12/2007 8 Rec'd 1/11/2007. Rec's Award. 1108

04 249914 INSTALL SIGNAL INTERCONNECT Yes 09-Nov-06 1/9/2007 1/9/2007 12 4 $1,414,295 $855,969 -39.5% 2/9/2007 1/16/2007 7 Rec'd 1/11/2007. Rec's Award. 1109

06 0F3804 Freeway lane and shoulder widening Yes 09-Nov-06 1/10/2007 1/10/2007 8 3 $3,258,579 $1,793,387 -45.0% 2/12/2007 1/23/2007 13 Rec'd 1/16/2007. Rec's Award. 1110

07 257404
Modify ramp metering system and MBGR and maintenance 
vehicle pullout. Yes 12-Oct-06 1/11/2007 1/11/2007 16 6 $5,636,474 $5,085,854 -9.8% 2/12/2007 2/1/2007 21 Rec'd 1/17/2007. Rec's Award. 1111

07 257304
Install adaptive signal control system and closed circuit 
television. Yes 12-Oct-06 1/11/2007 1/11/2007 12 4 $7,137,000 $7,797,000 9.2% 2/12/2007 2/6/2007 26

Hold removed by Kris now that Terno protest is responded to.  
kk 2-5-07.  2nd bidder protesting award to low.1/18/2007.    

Rec'd 1/16/2007. Rec's Award. 1112

11 279904 Construct additional lane and improvements to SENTRI system. Yes 09-Nov-06 1/11/2007 1/11/2007 10 6 $888,588 $671,216 -24.5% 1/12/2007 1/23/2007 12 Rec'd 1/18/2007. Rec's Award. 1113

02 381604 Widen and realign roadway 09-Nov-06 1/17/2007 1/17/2007 13 6 $31,414,896 $29,848,007 -5.0% 2/19/2007 1/23/2007 6 Rec'd 1/19/2007. Rec's Award. 1114
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05 452604 HIGHWAY WIDENING AND asphalt concrete RESURFACING. 07-Sep-06 1/17/2007 1/17/2007 15 8 $2,654,300 $3,332,758 25.6% 2/19/2007 3/16/2007 58 Yes, March 07  CTC
District to request CTC suppl. funds at March 15 CTC 

meeting per recommendation.1/29/2007. 1115

11 270904 Scour mitigation and place riprap on abutment. 14-Dec-06 1/18/2007 1/18/2007 19 11 $315,300 $165,135 -47.6% 2/20/2007 1/29/2007 11 Rec'd 1/19/2007. Rec's Award. 1116

02 1C2304 Roadway Realignment. Yes 09-Nov-06 1/23/2007 1/23/2007 13 7 $2,783,845 $2,441,112 -12.3% 2/23/2007 1/29/2007 6 Rec'd 1/25/2007. Rec's Award. 1117

06 481304 Remove building, replace Sand Storage building 09-Nov-06 1/23/2007 1/23/2007 12 6 $783,103 $694,780 -11.3% 2/23/2007 3/26/2007 62

Revised G-12 for 2nd low bidder 3/16/07.  Per Rene Aguilara, 
Low Bidder will get a No Good Faith Effort on the DVBE 

submittal. 2/8/07. Sent msg to CR re status of BEP 
evaluation.  Rec'd 1/30/2007. Rec's Award. 1118

04 270524 Upgrade Metal Beam Median Barrier to Concrete Barrier. 07-Sep-06 1/24/2007 1/24/2007 13 4 $12,957,050 $11,510,873 -11.2% 2/26/2007 1/31/2007 7 Rec'd 1/31/2007. Rec's Award. 1119

04 120634 Perform Highway Planting and Install Irrigation System Yes 14-Dec-06 1/24/2007 1/24/2007 12 9 $585,221 $549,296 -6.1% 2/26/2007 2/9/2007 16 Rec'd 2/8/2007. Rec's Award. 1120

06 0F9804 Install MBGR 14-Dec-06 1/24/2007 1/24/2007 10 4 $125,480 $135,140 7.7% 2/26/2007 2/1/2007 8 Rec'd 1/30/2007. Rec's Award. 1121

11 224314 To construct northbound and southbound auxilary lanes Yes 09-Nov-06 1/25/2007 1/25/2007 13 8 $9,522,198 $9,975,500 4.8% 2/26/2007 2/7/2007 13 Rec'd 1/31/2007. Rec's Award. 1122

12 0H23U4
MODIFY SIGNALS AND LIGHTING AND RESTRIPE 
INTERSECTIONS. 14-Dec-06 1/25/2007 1/25/2007 12 6 $365,273 $297,637 -18.5% 2/26/2007 2/5/2007 11 Rec'd 1/30/2007. Rec's Award. 1123

08 0C4004 Construct seating wall and AC pavement. 9-Nov-06 1/25/2007 1/25/2007 14 6 $428,035 $321,775 -24.8% 2/26/2007 2/9/2007 15 Rec'd 1/30/2007. Rec's Award. 1124

07 4L8804 Rock blanket and highway planting slope protection. 9-Nov-06 1/25/2007 1/25/2007 17 8 $220,865 $199,554 -9.6% 2/26/2007 2/9/2007 15 Rec'd 1/31/2007. Rec's Award. 1125

04 444704
cold plane existing AC parking areas and resurface; 
landscaping 12-Oct-06 1/30/2007 1/30/2007 20 11 $688,703 $582,304 -15.4% 3/1/2007 2/9/2007 10 Rec'd 2/7/2007. Rec's Award. 1126

02 0C6804 Lengthen On-Ramp Yes 14-Dec-06 1/31/2007 1/31/2007 11 5 $1,505,452 $1,245,753 -17.3% 3/2/2007 2/5/2007 5 Rec'd 2/2/2007. Rec's Award. 1127

05 0M3704 Install traffic signal and guard rail. 14-Dec-06 2/6/2007 2/6/2007 8 2 $323,470 $276,650 -14.5% 3/6/2007 2/14/2007 8 Rec'd 2/7/2007. Rec's Award 1128

12 0G4004 Cold planing and asphalt concrete paving Yes 12-Oct-06 1/4/2007 2/8/2007 9 2 $14,494,755 $10,721,000 -26.0% 3/8/2007 2/15/2007 7
Rec'd 2/15/2007. Rec's Award.  Set new bid opening date to 

FEBRUARY 8, 2007; REVISE SPECS 1129

07 116794 Highway to be widened and sound walls constructed. 12-Oct-06 1/25/2007 2/8/2007 24 6 $49,532,229 $42,469,069 -14.3% 3/8/2007 2/22/2007 14
Rec'd 2/20/2007. Rec's Award.CHANGE BID OPENING 

DATE TO FEBRUARY 8, 2007; REVISE SPECS 1130

07 4J3804 Replace Open Trapezoidal Channel and Chain Link Fence. 01-Feb-07 2/8/2007 2/8/2007 30 11 $800,750 $559,460 3/8/2007 2/23/2007 15 Rec'd 2/15/2007. Rec's Award. 1131

02 0C4104 VERTICAL AND HORIZONTAL CURVE CORRECTION Yes 09-Nov-06 2/14/2007 2/14/2007 21 11 $1,254,445 $1,182,182 -5.8% 3/14/2007 2/23/2007 9 Rec'd 2/16/2007. Rec's Award. 1132

02 1C6004 Install CCTV System 14-Dec-06 2/14/2007 2/14/2007 13 6 $107,360 $72,154 -32.8% 3/14/2007 2/27/2007 13 Rec'd 2/21/2007. Rec's Award. 1133

02 3C2604 Widen shoulders and add rumble strip. 14-Dec-06 2/14/2007 2/14/2007 13 7 $379,106 $222,497 -41.3% 3/14/2007 2/21/2007 7 Rec'd 2/20/2007. Rec's Award 1134

12 0H22U4 Modify signals and lighting and restripe intersections. 14-Dec-06 2/15/2007 2/15/2007 11 4 $336,528 $254,254 -24.4% 3/15/2007 3/15/2007 28 Rec'd 2/22/2007. Rec's Award. 1135

08 333904
Construct New Left Bridge, Widen Ramps and Install Traffic 
Signals 14-Dec-06 2/15/2007 2/15/2007 19 6 $6,100,932 $5,315,286 -12.9% 3/19/2007 3/16/2007 29 Rec'd 2/21/2007. Rec's Award. 1136

12 0H0184 Widen highway, modify lighting and install OH sign and MBGR. Yes 12-Oct-06 2/15/2007 2/15/2007 16 9 $1,744,214 $1,599,719 -8.3% 3/15/2007 2/23/2007 8 Rec'd 2/22/2007. Rec's Award. 1137

7 4K6604
Perform Slope Paving, Highway Planting, and Install Irrigation 
System 14-Dec-06 2/15/2007 2/15/2007 17 8 $853,100 $793,470 -7.0% 3/19/2007 3/8/2007 21 Rec'd 2/23/2007. Rec's Award. 1138

01 422504 Rehabilitate and Replace Culverts 14-Dec-06 2/21/2007 2/21/2007 16 7 $666,521 $411,041 -38.3% 3/21/2007 3/2/2007 9 Rec'd 2/27/2007. Rec's Award. 1139

04 3S7304 Replace drainage system and repair slope and shoulder. 01-Feb-07 2/21/2007 2/21/2007 21 6 $360,995 $274,348 -24.0% 3/21/2007 3/1/2007 8 Rec'd 2/28/2007. Rec's Award. 1140

05 0N6704 Construct shoulder rumble strip (AC, ground-in indentations). 14-Dec-06 2/21/2007 2/21/2007 8 5 $497,870 $346,070 -30.5% 3/21/2007 3/1/2007 8 Rec'd 2/22/2007. Rec's Award. 1141

4 2A8104 Replace cracked PCC pavement 15-Dec-06 2/21/2007 2/21/2007 9 6 $820,860 $640,233 -22.0% 3/23/2007 3/6/2007 13 Rec'd 3/5/2007. Rec's Award. 1142

11 280104 To widen the existing southbound off-ramp Yes 14-Dec-06 2/22/2007 2/22/2007 13 5 $1,361,695 $822,504 -39.6% 3/22/2007 3/14/2007 20 Rec'd 2/28/2007. Rec's Award. 1143

11 268404 Median barrier to be constructed. Yes 15-Dec-06 2/22/2007 2/22/2007 12 9 $3,593,260 $2,445,000 -32.0% 3/26/2007 3/6/2007 12 Rec'd 2/28/2007. Rec's Award 1144

03 0A6324
Replace bridges and rehabilitate PCC roadway and drainage 
improvements 07-Sep-06 2/6/2007 2/27/2007 27 3 $65,527,578 $64,471,600 -1.6% 3/6/2007 3/16/2007 17

Rec'd 3/01/2007. Rec's Award. Contract must be awarded by 
3-18-07 before the USACE permit expires. 1145

04 1A9904 Construct Portland Cement concrete lined ditch 14-Dec-06 2/28/2007 2/28/2007 29 8 $923,580 $797,590 -13.6% 3/28/2007 3/22/2007 22
Rec'd 3/5/2007. Rec's Award. Returned GFE evaluation to 

BEP for corrections on 3/15/07. 1146
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11 271204 Upgrade median barrier. Yes 14-Dec-06 2/15/2007 3/1/2007 12 4 $1,576,820 $1,298,615 -17.6% 4/1/2007 3/15/2007 14
Rec'd 3/9/2007. Rec's Award. CHANGE BID OPENING DATE 

TO MARCH 1,  2007. revise specs 1147

11 279604 Existing ramp to be modified and widened. Yes 14-Dec-06 3/1/2007 3/1/2007 16 5 $1,446,481 $1,842,913 27.4% 4/2/2007 3/27/2007 26

Request approved by Rick Land. 3/23/07. Request for 
reducing contingencies pending with Rick Land.3/19/07.   
Award recommendation is for the LOW bidder.3/9/2007 1148

07 3N9804 Construct Left Turn Pocket and Bio-filtration Strip 01-Feb-07 3/1/2007 3/1/2007 12 5 $240,206 $228,776 -4.8% 4/2/2007 3/8/2007 7 Rec'd 3/7/2007. Rec's Award. 1149

04 269604 Rehabilitate existing roadway. 12-Oct-06 3/7/2007 3/7/2007 30 8 $50,716,164 $34,630,397 -31.7% 4/6/2007 3/15/2007 8 Rec'd 3/14/2007. Rec's Award. 1150

05 0K6104 Construct Metal Beam Guardrailing. 14-Dec-06 3/7/2007 3/7/2007 15 5 $365,213 $359,641 -1.5% 4/3/2007 3/20/2007 13 Rec'd 3/9/2007. Rec's Award. 1151

07 258004
Install Metering Systems, Construct MBGR, and Vehicle 
Pullouts Yes 14-Dec-06 3/8/2007 3/8/2007 20 5 $9,646,643 $10,915,757 13.2% 4/9/2007 3/26/2007 18

Hold removed by Kris now that protest response is completed 
and sent 3-26-07.  Rec'd 3/15/2007. Rec's Award.  2nd 

bidder protesting award to low.3/14/2007 1152

08 0H4804 Construct concrete barrier. 01-Feb-07 3/8/2007 3/8/2007 12 6 $805,414 $772,000 -4.1% 4/9/2007 3/23/2007 15
The 2nd bidder RSB Group has claimed small business 

preference.  Rec'd 3/13/2007. Rec's Award. 1153

11 281304 Restore and rehabilitate roadway. 15-Dec-06 3/8/2007 3/8/2007 7 4 $512,470 $429,713 -16.1% 4/8/2007 3/16/2007 8 Rec'd 3/13/2007. Rec's Award. 1154

10 3A2304
REHABILITATE CONCRETE BRIDGE DECK AND APPLY 
METHACRYLATE TREATMENT 15-Dec-06 3/13/2007 3/13/2007 14 3 $514,545 $388,388 -24.5% 4/13/2007 3/23/2007 10 Rec'd 3/21/2007. Rec's Award. 1155

04 1A7604 INSTALL CROSS CULVERTS AND DRAINAGE PIPES 11-Jan-07 3/13/2007 3/13/2007 28 10 $327,502 $358,300 9.4% 4/13/2007 3/23/2007 10
Rec'd 3/22/2007. Rec's Award. The 2nd bidder Goodwin 

Construction Incorporated has small business preference. 1156

12 0F7424 Install curb ramps, traffic signal and electroliers. Yes 14-Dec-06 3/15/2007 3/15/2007 17 5 $616,020 $308,324 -49.9% 4/16/2007 4/10/2007 26 Rec'd 3/22/2007. Rec's Award. 1157

05 0J3004 Strengthening Abutments and Hinges and Deck seal. 01-Feb-07 3/21/2007 3/21/2007 19 7 $727,980 $464,615 -36.2% 4/23/2007 4/10/2007 20 Rec'd 3/22/2007. Rec's Award. 1158

12 0E0204
Rehabilitate roadway with rapid strenghth concrete and AC 
pavement. Yes 14-Dec-06 3/22/2007 3/22/2007 20 6 $13,094,545 $7,911,100 -39.6% 4/23/2007 4/9/2007 18 Rec'd 3/27/2007. Rec's Award. 1159

03 1A9104 Rehabilitate roadway and drainage, construct deceleration lanes Yes 09-Nov-06 3/27/2007 3/27/2007 15 5 $12,902,706 $12,118,418 -6.1% 4/27/2007 4/3/2007 7 Rec'd 4/2/2007. Rec's Award. 1160

06 0C5104 Realign Intersection 04-Dec-06 3/28/2007 3/28/2007 12 7 $623,106 $556,699 -10.7% 4/20/2007 4/9/2007 12 Rec'd 4/3/2007. Rec's Award. 1161

12 0H2104
Repair damaged slope and drainage and construct soldier pile 
walls. Yes 09-Nov-06 3/15/2007 3/29/2007 38 10 $9,938,500 $7,610,910 -23.4% 4/16/2007 4/16/2007 18 Rec'd 4/4/2007. Rec's Award. 1162

12 0G7804 Install Closed Circuit Television System. 01-Feb-07 3/29/2007 3/29/2007 14 9 $372,200 $384,994 3.4% 4/30/2007 4/10/2007 12 Rec'd 4/4/2007. Rec's Award. 1163

10 0J0304
Reconstruct curb ramps, cold plane and resurface existing AC 
pavement. 01-Feb-07 4/3/2007 4/3/2007 9 5 $628,178 $502,466 -20.0% 5/3/2007 4/19/2007 16 Rec'd 4/6/2007. Rec's Award. 1164

10 0L5604 Install traffic signals 01-Feb-07 4/3/2007 4/3/2007 11 5 $218,525 $235,968 8.0% 5/3/2007 4/11/2007 8 Rec'd 4/9/2007. Rec's Award. 1165

06 0F2304 Install thrie beam barrier Yes 01-Feb-07 4/3/2007 4/3/2007 10 8 $985,610 $743,000 -24.6% 5/3/2007 4/13/2007 10 Rec'd 4/5/2007. Rec's Award. 1166

02 391204 Construct Left Turn Lane Yes 01-Feb-07 4/4/2007 4/4/2007 12 7 $614,715 $454,237 -26.1% 5/4/007 4/19/2007 15
Rec'd 4/10/2007. Rec's Award. The 3rd bidder has claimed 

small business preference 1167

01 403814 Construct six turnouts. 01-Feb-07 4/4/2007 4/4/2007 9 2 $441,655 $371,484 -15.9% 5/4/2007 4/17/2007 13 Rec'd 4/5/2007. Rec's Award. 1168

01 423804 Drainage rehabilitation and AC overlay, leveling and grinding. 01-Feb-07 4/4/2007 4/4/2007 9 6 $655,603 $458,826 -30.0% 5/4/2007 4/13/2007 9 Rec'd 4/6/2007. Rec's Award. 1169

03 1E3604 Widening and construct a two-way left turn lane 01-Feb-07 4/4/2007 4/4/2007 12 7 $1,649,638 $1,157,017 -29.9% 5/4/2007 4/18/2007 14 Rec'd 4/10/2007. Rec's Award. 1170

11 280604 Install median barrier. 01-Feb-07 4/5/2007 4/5/2007 8 5 $238,680 $179,700 -24.7% 5/7/2007 4/13/2007 8 Rec'd 4/12/2007. Rec's Award. 1171

12 0H2494 Existing highway to be overlayed with asphalt concrete. 01-Feb-07 4/5/2007 4/5/2007 7 4 $316,385 $234,667 -25.8% 5/7/2007 4/18/2007 13 Rec'd 4/11/2007. Rec's Award. 1172

7 4K3504 Sinkholes to be repaired at outside shoulder 15-Mar-07 4/5/2007 4/5/2007 12 8 $317,380 $157,934 -50.2% 5/7/2007 4/11/2007 6 Rec'd 4/10/2007. Rec's Award. 1173

01 458504 Widen shoulder and upgrade metal beam guard railing. Yes 01-Feb-07 4/10/2007 4/10/2007 8 3 $1,268,440 $1,118,063 -11.9% 5/10/2007 4/16/2007 6 Rec'd 4/11/2007. Rec's Award. 1174

10 0L5204 Install Traffic Signal 01-Feb-07 4/10/2007 4/10/2007 8 5 $272,554 $238,588 -12.5% 5/10/2007 4/18/2007 8 Rec'd 4/13/2007. Rec's Award. 1175

03 0E8404
Highway planting to be performed and irrigation system to be 
installed Yes 09-Nov-06 4/11/2007 4/11/2007 12 5 $448,046 $335,929 -25.0% 5/11/2007 4/16/2007 5 Rec'd 4/16/2007. Rec's Award. 1176

6of 9



Bidder Activity Report
July 2006 - June 2007
As of June 01, 2007

New data is BOLD

District EA Project Description
CFD 

Project 
(06/07)

Pothole 
Informal Planned Actual Proposals 

Issued
Bids 

Received

Callout or 
Engineer's 
Estimate

Low Bid % Difference Target Actual

Contract Information
CTC 

Vote/Funding 
Allocation Date

Bid Opening Bid Information

Number

Award Date
Days to 

Award from 
Bid Opening

Supplemental Vote 
Required for Award? District Recommendation/Comment

07 222224 Resurface Bridge Deck and Replace Bridge Railing Yes 14-Dec-06 4/12/2007 4/12/2007 21 4 $18,980,600 $17,107,481 -9.9% 5/11/2007 4/27/2007 15 Rec'd 4/19/2007. Rec's Award. 1177

01 345404 Widen shoulder and construct left turn lane. Yes 01-Feb-07 4/17/2007 4/17/2007 7 3 $7,411,064 $5,389,113 -27.3% 5/17/2007 4/24/2007 7 Rec'd 4/23/2007. Rec's Award. 1178

04 0C7904 Place Asphalt Concrete Surfacing 09-Nov-06 4/17/2007 4/17/2007 15 6 $8,520,000 $4,772,974 -44.0% 5/17/2007 4/24/2007 7 Rec'd 4/23/2007. Rec's Award. 1179

01 293144 Existing bridge to be replaced. Yes 15-Mar-07 4/18/2007 4/18/2007 12 3 $3,524,849 $2,308,859 -34.5% 5/18/2007 4/26/2007 8 Rec'd 4/24/2007. Rec's Award. 1180

11 273604 Install traffic signals. Yes 01-Feb-07 4/19/2007 4/19/2007 9 3 $723,335 $623,869 -13.8% 5/21/2007 4/27/2007 8 Rec'd 4/26/2007. Rec's Award. 1181

08 0C3404 WIDEN ROADBED 01-Feb-07 4/19/2007 4/19/2007 10 5 $622,378 $556,922 -10.5% 5/21/2007

All bids 
Rejected 

4/24/2007

All bids are rejected. There is a material defect in the contract 
due to the omission of the working days for the Plant 

Establishment Period. Set New Bid Opening Date on 
6/7/2007 1182

04 174934
PLACE AC, CONSTRUCT TRUCK LANE, RETAINING WALL 
AND SOIL NAIL WALL. 01-Feb-07 4/24/2007 4/24/2007 25 3 $10,264,802 $8,968,934 -12.6% 5/24/2007

Rec'd fed detail estimate.5/24/07.    Waiting for fed detail 
estimate. 4/27/07. Rec'd 5/02/2007. Rec's Award. 1183

02 2C9204 Construct can walls, MBGR retaining walls, and repair crib walls. 15-Mar-07 4/24/2007 4/24/2007 14 5 $554,186 $377,033 -32.0% 5/24/2007 5/1/2007 7 Rec'd 4/30/2007. Rec's Award. 1184

01 434604 Construct Maintenance Facility and widen existing roadway. Yes 01-Feb-07 4/25/2007 4/25/2007 19 4 $6,660,168 $7,162,000 7.5% 5/25/2007 5/7/2007 12 Rec'd 4/30/2007. Rec's Award. 1185

04 0C9204
GRIND AND REPLACE PCC PAVEMENT, AND ASPHALT 
CONCRETE SURFACING 12-Oct-06 4/25/2007 4/25/2007 18 6 $8,336,142 $8,341,673 0.1% 5/25/2007 5/7/2007 12 Rec'd 5/07/2007. Rec's Award. 1186

12 0H2474 Repair failed embankments with rock slope protection. Yes 01-Feb-07 4/26/2007 4/26/2007 26 13 $1,983,313 $1,096,537 -44.7% 5/28/2007 5/10/2007 14 Rec'd 5/07/2007. Rec's Award. 1187

12 0H2484 Existing highway to be grooved. 15-Mar-07 4/26/2007 4/26/2007 8 3 $1,032,793 $664,700 -35.6% 5/28/2007 5/4/2007 8 Rec'd 5/02/2007. Rec's Award. 1188

06 0F1704 Install Thrie Beam Barrier 15-Mar-07 5/1/2007 5/1/2007 10 7 $505,510 $378,888 -25.0% 6/1/2007 5/21/2007 20 Rec'd 5/07/2007. Rec's Award. 1189

02 386604 Install Roadside Weather Information Systems 15-Mar-07 5/1/2007 5/1/2007 8 3 $365,302 $345,903 -5.3% 6/1/2007 5/14/2007 13
Rec'd 5/07/2007. Rec's Award.    2nd Bidder has small 

business preference. 1190

09 312104 Replace Culverts 26-Apr-07 5/2/2007 5/2/2007 21 10 $511,500 $403,411 -21.1% 6/4/2007 5/14/2007 12 Rec'd 5/08/2007. Rec's Award. 1191

08 0G4604 Install concrete median barrier 01-Feb-07 5/3/2007 5/3/2007 10 6 $1,765,696 $1,730,870 -2.0% 6/4/2007 5/15/2007 12 Rec'd 5/08/2007. Rec's Award. 1192

12 0H0504
CONSTRUCT RETAINING WALL AND CURB RAMPS, 
MODIFY SIGNAL AND LIGHTING 15-Mar-07 5/3/2007 5/3/2007 16 11 $302,066 $279,210 -7.6% 6/4/2007 5/18/2007 15 Rec'd 5/08/2007. Rec's Award. 1193

07 4L8504 Install cable railing on existing retaining walls. 15-Mar-07 5/3/2007 5/3/2007 12 4 $394,000 $287,160 -27.1% 6/4/2007 5/21/2007 18 Rec'd 5/08/2007. Rec's Award. 1194

11 281404 PAVEMENT REHABILITATION. 15-Mar-07 5/3/2007 5/3/2007 7 3 $660,575 $591,652 -10.4% 6/4/2007 5/21/2007 18 Rec'd 5/08/2007. Rec's Award. 1195

06 459404 Rehabilitate PCC and AC roadways by crack, seat and overlay. Yes 01-Feb-07 5/8/2007 5/8/2007 12 4 $12,868,890 $9,305,686 -27.7% 6/8/2007 5/16/2007 8 Rec'd 5/11/2007. Rec's Award. 1196

01 454704 Shoulder widening. Yes 15-Mar-07 5/8/2007 5/8/2007 11 5 $1,912,570 $1,727,978 -9.7% 6/8/2007 5/15/2007 7 Rec'd 5/14/2007. Rec's Award. 1197

06 0F7504 Resurface roadway with rubberized asphalt concrete (Type G) 15-Mar-07 5/8/2007 5/8/2007 4 3 $863,496 $756,885 -12.3% 6/8/2007 5/21/2007 13 Rec'd 5/10/2007. Rec's Award. 1198

10 0M1904 INSTALL OVERHEAD SIGN 02-Mar-07 5/8/2007 5/8/2007 8 5 $306,971 $254,848 -17.0% 6/8/2007 5/21/2007 13 Rec'd 5/15/2007. Rec's Award. 1199

03 0E0904 Rest Area Rehabilitation 15-Mar-07 5/9/2007 5/9/2007 21 3 $883,685 $682,722 -22.7% 6/11/2007 5/17/2007 8 Rec'd 5/14/2007. Rec's Award. 1200

10 0M7204 Construct left turn channelization 15-Mar-07 5/9/2007 5/9/2007 7 6 $369,070 $275,999 -25.2% 6/11/2007 5/16/2007 7 Rec'd 5/16/2007. Rec's Award. 1201

06 480204 Existing pavement to be rehabilitated with asphalt concrete. 15-Mar-07 5/9/2007 5/9/2007 7 4 $374,620 $240,422 -35.8% 6/11/2007 5/29/2007 20 Rec'd 5/11/2007. Rec's Award. 1202

08 0C4104 GRADING, PAVING, AND MASONRY AT VISTA POINT 15-Mar-07 5/10/2007 5/10/2007 16 8 $833,657 $692,870 -16.9% 5/11/2007 5/22/2007 12 Rec'd 5/16/2007. Rec's Award. 1203

12 0G1904
Widen the street, construct curbs, curb ramps and modify 
signals. 15-Mar-07 5/10/2007 5/10/2007 14 7 $348,710 $306,300 -12.2% 5/11/2007 5/21/2007 11 Rec'd 5/17/2007. Rec's Award. 1204

07 4K4704 Slope Paving, Ditch Lining and Landscaping 15-Mar-07 5/10/2007 5/10/2007 15 5 $774,780 $649,823 -16.1% 5/11/2007 5/18/2007 8 Rec'd 5/18/2007. Rec's Award. 1205

11 276414
Install replacement tree plantings and automatic irrigation 
systems. 15-Mar-07 5/10/2007 5/10/2007 13 2 $486,169 $428,470 -11.9% 6/111/07 5/21/2007 11 Rec'd 5/21/2007. Rec's Award. 1206
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11 282904 Recycled water conversion. 26-Apr-07 5/10/2007 5/10/2007 7 1 $183,785 $241,480 31.4% 6/11/2007 6/1/2007 22

Re-sent submittal to BEP on 5/25/2007. The DVBE 
submittal was mistaken for another contract but will be 
expedited.  kk 5-24-07.  Rec'd 5/22/2007. Rec's Award. 1207

06 0E6004 Install traffic signal, pave ramp termini and, rechannelize traffic 15-Mar-07 5/15/2007 5/15/2007 7 2 $756,743 $647,807 -14.4% 6/15/2007 5/29/2007 14 Rec'd 5/21/2007. Rec's Award. 1208

05 0C3204 Slope stabilization and pavement repair 15-Mar-07 5/15/2007 5/15/2007 19 14 $524,604 $374,712 -28.6% 6/15/2007 5/29/2007 14 Rec'd 5/22/2007. Rec's Award. 1209

02 2C0604 CURVE IMPROVEMENT Yes 01-Feb-07 5/15/2007 5/15/2007 14 10 $3,012,318 $2,156,702 -28.4% 6/15/2007 5/22/2007 7 Rec'd 5/17/2007. Rec's Award. 1210

06 0C1904 Cold plane and replace asphalt concrete surfacing 15-Mar-07 5/16/2007 5/16/2007 9 5 $769,470 $580,833 -24.5% 6/18/2007 Rec'd 5/18/2007. Rec's Award. 1211

02 2C17U4 STRUCTURAL REPAIR OF SANDHOUSES 15-Mar-07 5/16/2007 5/16/2007 14 5 $416,143 $268,660 -35.4% 6/18/2007 5/25/2007 9 Rec'd 5/21/2007. Rec's Award. 1212

12 0H4204 Install overhead sign structure, MBGR, and concrete barrier. 15-Mar-07 5/17/2007 5/17/2007 9 7 $514,672 $560,231 8.9% 6/18/2007 5/25/2007 8 Rec'd 5/24/2007. Rec's Award. 1213

07 203004 Install MBGR and striping. Yes 26-Jan-07 5/17/2007 5/17/2007 12 5 $4,582,356 $2,847,618 -37.9% 6/18/2007 5/24/2007 7 Rec'd 5/22/2007. Rec's Award. 1214

11 271804 Slide removal and install rock-fall protection drapery. 01-Feb-07 5/17/2007 5/17/2007 19 9 $499,963 $479,015 -4.2% 6/18/2007 5/30/2007 13 Rec'd 5/22/2007. Rec's Award. 1215

07 4H3404 Modify signal and lighting. 14-Mar-07 5/17/2007 5/17/2007 11 10 $550,059 $497,390 -9.6% 6/18/2007
 Low bidder request relief of bid. 5/18/2007.ROB request 

received  5-23-07.  Hold Placed.  kk 5-23-07. 1216

07 4S1804 Construct slope paving and irrigation system. 14-Mar-07 5/17/2007 5/17/2007 13 6 $351,964 $212,140 -39.7% 6/18/2007 5/24/2007 7 Rec'd 5/23/2007. Rec's Award. 1217

08 420904 Install traffic signal and highway lighting. 15-Mar-07 5/17/2007 5/17/2007 11 10 $353,640 $247,247 -30.1% 6/18/2007 5/25/2007 8 Rec'd 5/24/2007. Rec's Award. 1218

11 282804 Irrigation system conversion to recycled water. 26-Apr-07 5/17/2007 5/17/2007 7 3 $183,385 $218,356 19.1% 6/18/2007 5/30/2007 13 Rec'd 5/24/2007. Rec's Award. 1219

06 430504
Widen existing pavement and resurface with asphalt concrete 
(Type A) Yes 01-Feb-07 5/22/2007 5/22/2007 14 4 $7,013,586 $5,658,384 -19.3% 6/22/2007 5/30/2007 8 Rec'd 5/23/2007. Rec's Award. 1220

10 0M6204 Widen shoulders to extend left turn lanes 15-Mar-07 5/22/2007 5/22/2007 10 5 $309,350 $282,540 -8.7% 6/22/2007 Rec'd 5/29/2007. Rec's Award. 1221

09 326604 Construct curb ramps, valley gutter and install pipe culverts 15-Mar-07 5/22/2007 5/22/2007 12 6 $328,060 $277,855 -15.3% 6/22/2007
The 2nd bidder Maverick Asphalt Inc has small business 

preference. Rec'd 5/30/2007. Rec's Award. 1222

02 390004 Left Turn Lane Yes 15-Mar-07 5/22/2007 5/22/2007 14 9 $1,001,722 $910,287 -9.1% 6/22/2007 Rec'd 5/24/2007. Rec's Award. 1223

06 0F1604
Modify signals, reconstruct curb ramps and resurface 
intersection 15-Mar-07 5/23/2007 5/23/2007 10 2 $434,422 $520,036 19.7% 6/25/2007 Rec'd 5/30/2007. Rec's Award 1224

09 333004
COLD PLANE, PLACE AC (TYPE A) AND RUBBERIZED 
ASPHALT CONCRETE Yes 15-Mar-07 5/23/2007 5/23/2007 5 3 $6,197,960 $5,050,202 -18.5% 6/25/2007 5/31/2007 8 Rec'd 5/29/2007. Rec's Award. 1225

08 1A5404 Place ground-in rumble strips. 15-Mar-07 5/24/2007 5/24/2007 4 3 $176,210 $75,762 -57.0% 6/25/2007 Rec'd 5/30/2007. Rec's Award 1226

07 4S2904 Cold Plane AC Pavement and place AC 14-Mar-07 5/24/2007 5/24/2007 11 8 $502,925 $331,372 -34.1% 6/25/2007
The 4th low bidder, Toro Enterprises, has Small Business 

Preference. Rec'd 5/29/2007. Rec's Award 1227

07 4L8104 Construct slope paving. 14-Mar-07 5/24/2007 5/24/2007 14 5 $325,842 $340,450 4.5% 6/25/2007
The 2nd bidder Highland Construction Inc has small 
business preference. Rec'd 5/31/2007. Rec's Award 1228

07 1P3804 Polyester Conc Overlay and Replace Pvmt Delineation. 14-Mar-07 5/24/2007 5/24/2007 7 4 $224,700 $196,855 -12.4% 6/25/2007 Rec'd 5/30/2007. Rec's Award 1229

11 267404
Install traffic signals and construct retaining wall and curb 
returns. Yes 15-Mar-07 5/24/2007 5/24/2007 16 7 $1,258,984 $694,112 -44.9% 6/25/2007 Dist. Rec. Pending 1230

12 0H3704
Cold plane and overlay with rubberized AC and Open Graded 
AC. 15-Mar-07 5/24/2007 5/24/2007 7 5 $304,030 $222,300 -26.9% 6/25/2007 Rec'd 5/31/2007. Rec's Award 1231

04 226144
WIDEN FREEWAY, RECONSTRUCT RAILROAD TRACK, 
CONSTRUCT BICYCLE TRAIL 1-Feb-07 5/30/2007 5/30/2007 43 4 $48,370,075 $43,851,526 -9.3% 7/2/2007 Dist. Rec. Pending 1232

01 469704 Install traffic signals, cold plane and resurface AC pavement. 26-Apr-07 5/30/2007 5/30/2007 7 2 $401,611 $370,085 -7.8% 7/2/2007 Dist. Rec. Pending 1233

06 0F1504
Modify signals, reconstruct curb ramps, and resurface 
intersection 15-Mar-07 5/30/2007 5/30/2007 6 3 $384,259 $448,055 16.6% 7/2/2007 Dist. Rec. Pending 1234

04 0A0604 Widen on-ramp and lengthen merge area 15-Mar-07 5/30/2007 5/30/2007 15 6 $775,808 $508,691 -34.4% 7/2/2007 Dist. Rec. Pending 1235

02 3C3904 REALIGN CURVE AND WIDEN SHOULDER 15-Mar-07 5/30/2007 5/30/2007 15 10 $509,776 $361,361 -29.1% 7/2/2007 Dist. Rec. Pending 1236

01 472004 Install signal system. 26-Apr-07 5/30/2007 5/30/2007 8 5 $414,983 $398,356 -4.0% 7/2/2007 Rec'd 5/31/2007. Rec's Award 1237

01 432004 Place underdrain and culvert, AC overlay 26-Apr-07 5/30/2007 5/30/2007 7 3 $320,183 $383,860 19.9% 7/2/2007 Dist. Rec. Pending 1238
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02 2C0504 Curve Correction Yes 15-Mar-07 5/30/2007 5/30/2007 16 8 $1,276,344 $681,700 -46.6% 7/2/2007 Dist. Rec. Pending 1239

11 246544 Install air compressors. 15-Mar-07 5/31/2007 5/31/2007 11 4 $772,920 $668,370 -13.5% 7/2/2007 Dist. Rec. Pending 1240

07 1P6804 Install Traffic Signals and Pavement Delineation 14-Mar-07 5/31/2007 5/31/2007 7 3 $138,155 $96,690 -30.0% 7/2/2007 Dist. Rec. Pending 1241

11 276504 Install traffic signal and lighting. 1-Feb-07 5/31/2007 5/31/2007 10 3 $326,705 $227,388 -30.4% 7/2/2007 Dist. Rec. Pending 1242

11 276404 Remove trees 15-Mar-07 5/31/2007 5/31/2007 13 5 $304,400 $248,700 -18.3% 7/2/2007 Dist. Rec. Pending 1243

03 0E3604 Install State-furnished Anti-Icing System on bridge. 15-Mar-07 6/6/2007 6/6/2007 $510,000 7/6/2007 1244

12 0F5104 Place riprap to protect piers and abutment for scour mitigation. 15-Mar-07 5/31/2007 6/7/2007 $250,000 7/2/2007 1245

08 0H7704
Reconstruct Median Barrier and Re-Stripe E/B to Add Auxiliary 
Lane 15-Mar-07 6/7/2007 6/7/2007 $1,410,000 7/9/2007 1246

11 081104 Widen street and install traffic signals. 3-Apr-07 6/7/2007 6/7/2007 $930,000 7/9/2007 1247

08 0C2904 Reconstruct and upgrade R/W fences 15-Mar-07 6/7/2007 6/7/2007 $920,000 7/9/2007 1248

07 223304 Widen shoulders and place asphalt concrete surfacing. Yes 01-Feb-07 6/7/2007 6/7/2007 $6,000,000 7/9/2007 1249

06 494604 Install traffic signal,left turn channelization, and flashing beacon. 15-Mar-07 6/12/2007 6/12/2007 $1,240,000 7/12/2007 1250

06 471604 Install traffic signal and lengthen existing left turns. 15-Mar-07 6/13/2007 6/13/2007 $1,150,000 7/13/2007 1251

07 129934 Install closed circuit television and communication systems. 9-Nov-06 6/28/2007 6/28/2007 $14,400,000 7/30/2007 1252

06 495504 Install Signals 26-Apr-07 6/6/2007 6/6/2007 $790,000 7/6/2007 1253

06 0F2104 Thrie beam barrier to be constructed. Yes 26-Apr-07 6/12/2007 6/12/2007 $890,000 7/12/2007 1254

01 443104 Roundabout and Lighting 26-Apr-07 6/12/2007 6/12/2007 $1,010,000 7/12/2007 1255

01 453804 Widen shoulders for bike route. Yes 26-Apr-07 6/13/2007 6/13/2007 $560,000 7/13/2007 1256

01 474604 Construct concrete median barrier and AC resurfacing. 26-Apr-07 6/13/2007 6/13/2007 $980,000 7/13/2007 1257

08 0E7704 Modify traffic signal and lighting 26-Apr-07 6/14/2007 6/14/2007 $180,000 7/16/2007 1258

07 253004
INSTALL HIGH VISIBILITY LONGITUDINAL DELINEATOR 
SYSTEMS Yes 26-Apr-07 6/14/2007 6/14/2007 $2,900,000 7/16/2007 1259

05 0L3504 Construct Retaining Wall. 26-Apr-07 6/19/2007 6/19/2007 $920,000 7/19/2007 1260

04 3A6304 Install Concrete Barrier (type K) and Shoulder Rumble Strip. 26-Apr-07 6/26/2007 6/26/2007 $2,600,000 7/26/2007 1261

05 0F9804 Replace existing bridge Yes 01-Feb-07 6/26/2007 6/26/2007 $6,400,000 7/26/2007 1262

10 0N1504 Replace pavement, overlay with rubberized AC. Yes 26-Apr-07 6/27/2007 6/27/2007 $27,700,000 7/27/2007 1263

04 1A7004 Install soft median barrier 26-Apr-07 6/27/2007 6/27/2007 $640,000 7/27/2007 1264

11 2358U4
CONSTRUCT NB/SB HOV LANE IN MEDIAN & REVISE 
INTERCHANGE 26-Apr-07 6/28/2007 6/28/2007 $40,000,000 7/30/2007 1265

07 246904 Install Chain Link Fence for Wildlife Corridor Enhancement Yes 26-Apr-07 6/28/2007 6/28/2007 $330,000 7/30/2007 1266

04 1247A4 Perform Highway Planting and Install Irrigation Systems 26-Apr-07 7/3/2007 7/3/2007 $310,000 8/3/2007 1267

02 390604 Repave facility and expand parking area 26-Apr-07 7/3/2007 7/3/2007 $260,000 8/3/2007 1268

03 1E2404 Extend Truck Climbing Lane Yes 26-Apr-07 7/10/2007 7/10/2007 $6,700,000 8/10/2007 1269

09 214614 Widen to 4 lane expressway. 26-Apr-07 7/17/2007 7/17/2007 $33,000,000 8/17/2007 1270

04 447204
COLD PLANE AC PAVEMENT AND REPLACE WITH 
RUBBERIZED AC Yes 26-Apr-07 7/24/2007 7/24/2007 $2,970,000 8/24/2007 1271
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